COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 06/ 02/ 2016

15:59: 30

CONTI D: C21433

PCN. 21433-BI D

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 3

CONTRACT DESCRI PTI ON\:
1-70 GAC PERM ROCKFALL M T MP124. 2

1-70 GAC PERM ROCKFALL M T MP124. 2

PRQJECT NO NHPPO702- 368

NAME OF ROAD:

PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:

YENTER COVPANI ES, | NC.

20300 W H G-WAY 72

ARVADA CO 80007
CURRENT PROJIECT AMI:  $ 2,106, 557. 61
AWARD PRQJIECT AM: $ 1,726,027.61
PERCENT COVPLETE:

FUNDS AVAI LABLE: $ 1, 940, 250. 53
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

(303) 279- 4458

PARTI Cl PATI NG
NON- PARTI CI PATI NG

7.89% TOTAL EARN NGS

STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TIME CHARGED: 32.0 DAYS TIME ALLOW 9/15/ 2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 23.36 ORI G TI ME ALLON 9/15/2016 FIXED COVPLETI ON DATI

EAGLE

PAY PERI OD ENDI NG 06/ 02/ 2016 DATE TI ME STARTED 05/02/2016
DATE LET 04/ 29/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 05/ 11/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  04/29/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 02/ 2016

$ 166, 307. 08 $ 166, 307. 08
0. 00 0. 00
166, 307. 08 166, 307. 08
0. 00 0. 00
166, 307. 08 166, 307. 08
-3, 846. 06 -3,846.06
0.00 0. 00
162, 461. 02 162, 461. 02
0. 00 0. 00
0. 00 0.00
162, 461. 02 162, 461. 02
0.00 0. 00
PAMENT DE s 162,461.02

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21433

PCN: 21433-BI D

PRQJECT: NHPP0702- 368

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01000 Renoval of Fence

0010 203-00000

Uncl assi fi ed Excavation

0015 203-00599

Rock Scal er

0020 203-01525

Backhoe ( Speci al)

0025 203-01582

Truck (Dunp)

0030 203-01590

Front End Loader (Rubber Tire)

0035 203-02330

Labor er

0040 208-00045

Concrete Washout Structure

0045 211-01300

Rock Anchor

0050 240-00001

Wldlife Biologist

0055 240-00010 Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

165. 000
LF
27. 40000
500. 000
CcY
11. 53000
100. 000
HOUR
69. 31000
10. 000
HOUR
260. 00000
10. 000
HOUR
97. 75000
10. 000
HOUR
97. 50000
20. 000
HOUR
25. 20000
1. 000
EACH
1, 000. 00000
125. 000
EACH
1, 975. 00000
5. 000
DAY
690. 00000
8. 000
HOUR

139. 81000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
46. 000
46. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 02/ 2016

15: 59: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
90, 850. 00
90, 850. 00
2,070. 00
2,070. 00
0. 00
0. 00



CONTI D C21433 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21433-BID ESTI MATE RUN 06/ 02/ 2016
PRQJECT: NHPP0702- 368 ESTI MATE NO 0001 15:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 607-11575 *Rock Fall Fence (1,000 kJ MEL) 220. 000 0. 000
LF 0. 000 0. 00
787. 00000 0. 000 0. 00
0065 607-11575 *Rock Fall Fence (5,000 kJ MEL) 480. 000 0. 000
LF 0. 000 0. 00
1, 492. 50000 0. 000 0. 00
0070 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 13. 000 2,242.50
172. 50000 13. 000 2,242.50
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.188 38, 105. 08
202, 686. 59000 0.188 38, 105. 08
0080 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 5, 750. 00
28, 750. 00000 0. 200 5, 750. 00
0085 630- 00000 *Fl aggi ng 3, 500. 000 0. 000
HOUR 37.500 1, 207. 50
32.20000 37.500 1, 207. 50
0090 630- 00007 *Traffic Control Inspection 17. 000 0. 000
DAY 7.000 2,898. 00
414. 00000 7.000 2,898. 00
0095 630-00012 *Traffic Control Managenent 122. 000 0. 000
DAY 19. 000 21, 850. 00
1, 150. 00000 19. 000 21, 850. 00
0100 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 3. 500 161. 00
46. 00000 3.500 161. 00
0105 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 10. 500 483. 00
46. 00000 10. 500 483. 00
0110 630-80350 *Vertical Panel 10. 000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0. 00



CONTI D C21433 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21433-BI D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: NHPP0702- 368 ESTI MATE NO 0001 15:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
8, 625. 00000 0. 000 0. 00
0120 630- 80359 *Portabl e Message Sign Panel 278. 000 0. 000
DAY 0. 000 0. 00
172. 50000 0. 000 0. 00
0125 630- 80380 *Traffic Cone 120. 000 0. 000
EACH 60. 000 690. 00
11. 50000 60. 000 690. 00
0130 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70014 F/ A Incentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 630- 85041 Mobi l e Attenuator CMD # 2 Mobile Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
782. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,105,077.57 $ 166, 307.08 $ 166, 307. 08
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0160 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0. 00
740. 02000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1,480.04 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 2,106,557.61 % 166, 307.08 $ 166, 307. 08



